

[Home](#) / [Project Details \(P162833\)](#) / [Procurement Plan](#) / Activity Details and Roadmap

Activity (Ministerio De Justicia)

Project: Improving the Performance of Non-Cr... (P162833) | Reference: PE-MINJUS-395926-GO-RFB | Status: Cleared | Pending Implementation

Cancel Activity

Activity Details				
Procurement Roadmap				
Procurement Planning	Original Date / Days	Revised Date / Days	Running Date / Days	Actual Dates
Draft Bidding Documents	11-Dec-2023 / 0	11-Dec-2023 / 0	11-Dec-2023 / 0	
Specific Procurement Notice	16-Dec-2023 / 5	16-Dec-2023 / 5	16-Dec-2023 / 5	
Amendments to Bidding Documents			16-Dec-2023 / 0	
Bid Submission/Opening/Minutes	27-Jan-2024 / 42	27-Jan-2024 / 42	27-Jan-2024 / 42	
Bid Validity Extension			27-Jan-2024 / 0	
Bid Evaluation Report and Recommendation for Award	26-Feb-2024 / 30	26-Feb-2024 / 30	26-Feb-2024 / 30	
Standstill/Debriefing			26-Feb-2024 / 0	
Notification of Award	11-Mar-2024 / 14	11-Mar-2024 / 14	11-Mar-2024 / 14	
Procurement Monitoring	Original Date / Days	Revised Date / Days	Running Date / Days	Actual Dates
Signed Contract	01-Apr-2024 / 21	01-Apr-2024 / 21	01-Apr-2024 / 21	
Contract Amendments			01-Apr-2024 / 0	
Contract Completion	28-Sep-2024 / 180	28-Sep-2024 / 180	28-Sep-2024 / 180	
Contract Termination			28-Sep-2024 / 0	
Back				

